East Troy Contaminated Aquifer |
Meeting Agenda- | " US EPARECORDS CENTER REGION 5

August 29, 2013 |I Il" || " ” m

2-3 pm Central/3-4pm Eastern 4!-.0304
Room 611 '

'
N

Toll-Free Dial-In Number- (877) 226-9607
Enter Conference Code: 3628518678, followed by #

Type of Meeting: Team Meeting

Meeting Facilitator: Shari Kolak

Invitees: Ohio EPA: Madelyn Smith, Brian Nickel, Mark Allen, Allison Reed;
EPA: Keith Fusinski, Ajit Vaidya, Andrew Podowski, Ruth Muhtsun; and
SulTRAC: Mindy Gould, Guy Montfort, and Ray Mastrolonardo

[.  Introductions
I.I. Approval of Dfaft August 5th Meeting Minutes
III.  Phase Il Investigation Summary Technical Memorandum
IV.  Proposed Phase III Remedial Investigation Activities Scoping Memo

V.  “Additional and/or Expanded Phase II RI Work Plan™ (formerly called
“Proposed Phase III Remedial Investigation Activities”) — phased approach

a. MIP Work Plan — due August 30"

b. Additional and/or Expanded Phase I RI Work Plan — Waterloo, GW, SW,
SD, soil, etc. sampling — submittal date?

VI. New Issues
VII.  Action Items
VIII.  Next meeting

IX. Adjourn



East Troy Contaminated Aquifer

Final Meeting Minutes

August 29, 2013 \
2-3 pm Central/3-4pm Eastern
Room 611

'Type of Meeting: Team Meeting
Meeting Facilitator: Shari Kolak

Attendees: Ohio EPA: Madelyn Smith, Mark Allen, Allison Reed; EPA: Keith
Fusinski, Andrew Podowski, Ruth Muhtsun; and SulTRAC: Guy Montfort, and Ray
Mastrolonardo

I. Introductions

1. August 5, 2013 Draft Meeting Minutes .
Minutes approved. Shari will send out the final minutes before next meeting.

III.  Phase Il Investigation Summary Technical Memorandum
Guy is “cleaning up” some of the tables and cross-sections to clearly show well
screen elevations and water level measurements. Guy will send the final Tech
Memo to Shari by September 6™. Shari will distribute to the team.

IV.  Propesed Phase IIIl Remedial Investigation Activities Scoping Memo
The Phase III RI Activities Scoping Memo is an internal draft document for
purposes of scoping the additional field work. This memo will not be finalized.
The discussions and rationale of additional field sampling will be included in
subsequent work plans.

V. Expanded Phase II RI Work Plan -

' This was previously called the Phase III Work Plan but because the additional
field work is a continuation of the Phase Il RI sampling, the work plan will be
called the “Expanded Phase II RI Work Plan.” Field work will be done in two
phases with Membrane Interface Probe (MIP) work first then, based on the
results, Waterloo sampling. MIP is a screening tool; it measures the hydraulic
conductivity and total VOC'’s in the substrate.

a. MIP Work Plan _
The work plan will contain the same text (rationale for MIP sampling, etc.)
that was in the previous Phase III RI Scoping Memo which the team already
reviewed. The MIP sampling will be performed to identify significant
zones of residual contamination, if present, at source areas. MIP borings
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will be collected at five general areas: 10 E. Mam (Walnut and Main), 432
E Main, on Clay Street east of Franklin, Hobart, and Spinnaker.
Groundwater samples will also be collected from OEPA-11 and MW 107-1
and sent to an off-site lab for quick turn-around. Sampling data will be used
to correlate between MIP responses and actual groundwater VOC
concentrations. Mark also-asked if the geoprobe holes will be grouted
upon removal of the MIP sampler. Guy said it’s likely that the saturated
zone will collapse upon removal of the sampler but the unsaturated zone
will be grouted. There is a discussion on abandonment in the work plan.

EPA/OEPA comments due on September 6™. Sampling is expected to
begin the third week of September contingent upon the Geoprobe operator’s
availability. Team members will have an opportunity to visit the site and
see field crew conduct the MIP sampling.

b. Waterloo and Other Phase II Sampling Work Plan

This work plan will be submitted first week of October. Waterloo sampling
will be contingent upon the MIP results. The work plan will include new
SOPs for the Waterloo sampling and an on-site mobile lab will be used to
analyze groundwater samples from the Waterloo. The Work Plan will

also include surface and subsurface soil sampling contingent upon the MIP
and Waterloo data, and additional VI sampling.

Mark asked if new SOP’s will be submitted. Raysaid yes. The SOPs will
be specific to Waterloo sampling so it will need to be review by EPA QAPP
staff. Shari asked Guy to send the SOPs as soon as possible so we can
“have the QAPP reviewer scheduled.

New Issues ' -

.Access will need to be obtained prior to doing MIP work at the Church and at

Hobart and Spinnaker properties. Keith said he’s available to explain the human
health risk assessment process to the Church board if needed.

Action Items
Guy will draft an e-mail requesting access from the Church and will send the e-

‘mail to Shari for review. Guy will send Waterloo SOPs to Shari ASAP. Guy

will also send final Phase II Tech Memo to Shari by Septémber 6.

Next meeting
Our next meeting is September 9™ at 1pm Central/2pm Eastern.

- Adjourn



